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Compliance Filing of Virginia Cellular LL.C

Virginia Cellular LLC d/b/a Cellular One (“Virginia Cellular), an eligible
telecommunications carrier (“ETC”) in Virginia, hereby provides the Commission with a
compliance filing containing additional information as set forth in the Commission’s
Memorandum Opinion and Order designating Virginia Cellular as an ETC in the above-
captioned proceeding.'

1. Report on Use of High-Cost Support

In its filing dated November 12, 2003, Virginia Cellular committed to provide the
Commission with “information on how high-cost support funds are used so that any
changes in construction plans can be properly explained.”” In that submission, Virginia
Cellular provided a plan for improving its facilities and the company is pleased to provide
follow up information on how the funds received to date have been used. Information
provided below is as of June 30, 2005, which is the company’s most recent quarterly

period for which accounting data is available.

! Virginia Cellular, LLC. Memorandum Opinion & Order, 19 FCC Rcd. 1563 (2004).

2 See, Letter from David LaFuria to Marlene H. Dortch, November 12, 2003 at p. 4.



For the twelve month period ending on June 30, 2005, Virginia Cellular received
$1,767,660 in federal high-cost universal service support, for a total of $2,491,457 in
support funds received since being designated as an ETC.

During the same 12 month period ending June 30, 2005, Virginia Cellular
invested $2,518,425 in eligible capital improvements to infrastructure and services, for a
total of $2,813,532 invested since being designated as an ETC.

As of June 30, 2005, Virginia Cellular completed construction of the following
sites: Crimora, North Harrisonburg, Churchville and West Harrisonburg. Since June 30,
2005, Virginia Cellular completed construction of Spottswood and Middlebrook sites.
The company has also completed two additional sites not listed on Virginia Cellular’s
original projection of sites, Massanetta Springs and Harrisonburg. With this, Virginia
Cellular has completed construction of eight sites. The company has also improved
existing cell site coverage, performance and reliability by upgrading antennas, deploying
CDMA 1X voice, installing microwaves and cellular base station controller upgrades.

The Afton, Central Nelson and West Augusta sites referenced in the companies
Sept 30, 2004 filing continue on the companies list for construction with support to be
received in the future.

2. Consumer Complaints

From July 1, 2004 through June 30, 2005, Virginia Cellular received one
notification of a complaint being filed with either the FCC related to early termination
fees. While Virginia Cellular disagreed with the claim, Virginia Cellular credited the

customer the charges in dispute to close the case.



3. Service Requests

Between the date of Virginia Cellular’s designation and June 30, 2005, there were
no unfulfilled requests for service from potential customers within the designated ETC
service area.

We trust that you will find this report to be responsive to the compliance
information requested in the Memorandum Opinion and Order. Should you have any
questions or require any additional information, please contact the undersigned counsel
directly.

Respectfully submitted,
Virginia Cellular, LLC
=

By:

David A. LaFuria
B. Lynn F. Ratnavale
Its Counsel

September 30, 2005



